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ESTIMATE RUN 01/21/2006

ESTIMATE SUMMARY 07:56:50

CONTID: C15169         ESTIMATE NO: 0002 PROG 2002

PCN: 15169-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL:SH 121/ 52ND & 53RD PERCENT TIME:

PROJECT NO: SHE 1211-063                  

SIGNAL:SH 121/ 52ND & 53RD

NAME OF ROAD: Wadsworth wBoulevard

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 01/21/2006 DATE TIME STARTED 10/24/2005

6435 W. 55TH AVENUE DATE LET 09/01/2005 DATE WORK BEGAN 10/24/2005

 DATE AWARDED 09/07/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/28/2005 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 10/24/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 588,596.60 PARTICIPATING $ $ 248,924.00

AWARD PROJECT AMT: 538,822.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,562.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

56.81%

254,192.50

248,924.00

248,924.00

243,361.07

$

$

$

$

334,404.10

0.00

334,404.10

0.00

334,404.10

-8,082.33

0.00

326,321.77

0.00

AMOUNT DUE 326,321.77 243,361.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 243,361.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.5
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PCN: 15169-BID    ESTIMATE RUN 01/21/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0002 07:56:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0005 *REMOVAL OF MEDIAN COVER 64.600 64.600

SY  0.000 0.00

22.00000 64.600 1,421.20

202-00195  
 

0010 *REMOVAL OF SIDEWALK 14.200 14.200

SY  0.000 0.00

22.00000 14.200 312.40

202-00200  
 

0015 *REMOVAL OF CURB AND GUTTER 15.000 4.000

LF  0.000 0.00

14.00000 4.000 56.00

202-00203  
 

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

6,015.00000 0.000 0.00

202-00828  
 

0025 *POTHOLING 50.000 50.000

HOUR 0.000 0.00

146.00000 50.000 7,300.00

203-01597  
 

0030 *EROSION BALES (WEED FREE) 15.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0035 *SILT FENCE 100.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

208-00020  
 

0040 *CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

475.00000 0.000 0.00

208-00045  
 

0045 *STORM DRAIN INLET PROTECTION 4.000 0.000

EACH 4.000 640.00

160.00000 4.000 640.00

208-00050  
 

0050 *EROSION CONTROL SUPERVISOR 75.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

208-00205  
 

0055 RESET SIGN PANEL 8.000 0.000

EACH 0.000 0.00

82.00000 0.000 0.00

210-00815  
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PCN: 15169-BID    ESTIMATE RUN 01/21/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0002 07:56:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0060 RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

1,120.00000 0.000 0.00

210-00866  
 

0065 RESET COORDINATION UNIT 2.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00870  
 

0070 DRILLED CAISSON (36 INCH) 60.000 60.000

LF  0.000 0.00

88.00000 60.000 5,280.00

503-00036  
 

0075 *DRILLED CAISSON (48 INCH) 63.000 63.000

LF  0.000 0.00

176.00000 63.000 11,088.00

503-00048  
 

0080 *DRILLED CAISSON (54 INCH) 21.000 21.000

LF  0.000 0.00

193.00000 21.000 4,053.00

503-00054  
 

0085 *FENCE (PLASTIC) 200.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-11525  
 

0090 *CONCRETE SIDEWALK 8.000 0.000

SY  0.000 0.00

45.00000 0.000 0.00

608-00000  
 

0095 *CONCRETE CURB RAMP 18.000 0.000

SY  0.000 0.00

176.00000 0.000 0.00

608-00010  
 

0100 *CURB AND GUTTER TYPE 2 (SECTION I-B) 30.000 0.000

LF  0.000 0.00

26.00000 0.000 0.00

609-21010  
 

0105 *MEDIAN COVER MATERIAL (BRICK PAVERS) 207.000 0.000

SF  0.000 0.00

15.00000 0.000 0.00

610-00060  
 

0110 DELINEATOR (TYPE I) 3.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

612-00001  
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PCN: 15169-BID    ESTIMATE RUN 01/21/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0002 07:56:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0115 *2 INCH ELECTRICAL CONDUIT (JACKED) 2,700.000 2,095.000

LF  427.000 5,551.00

13.00000 2,522.000 32,786.00

613-00201  
 

0120 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,383.000 840.000

LF  543.000 9,231.00

17.00000 1,383.000 23,511.00

613-00301  
 

0125 2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-01200  
 

0130 3 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

613-01300  
 

0135 PULL BOX (30"X48"X24") 4.000 0.000

EACH 4.000 3,200.00

800.00000 4.000 3,200.00

613-07040  
 

0140 WIRING 1.000 0.000

L S 1.000 5,000.00

5,000.00000 1.000 5,000.00

613-10000  
 

0145 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000

EACH 8.000 3,320.00

415.00000 8.000 3,320.00

613-70250  
 

0150 SIGN PANEL (CLASS I) 26.000 0.000

SF  0.000 0.00

23.00000 0.000 0.00

614-00011  
 

0155 SIGN PANEL (CLASS II) 85.000 0.000

SF  0.000 0.00

28.00000 0.000 0.00

614-00012  
 

0160 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

50.000 0.000

LF  0.000 0.00

29.00000 0.000 0.00

614-01582  
 

0165 PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

355.00000 0.000 0.00

614-70117  
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PCN: 15169-BID    ESTIMATE RUN 01/21/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0002 07:56:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0170 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 0.000

EACH 0.000 0.00

488.00000 0.000 0.00

614-70150  
 

0175 TRAFFIC SIGNAL FACE (12-12-12) 50.000 0.000

EACH 16.000 9,552.00

597.00000 16.000 9,552.00

614-70336  
 

0180 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000

EACH 0.000 0.00

835.00000 0.000 0.00

614-70560  
 

0185 LOOP DETECTOR WIRE 8,400.000 0.000

LF  4,200.000 18,900.00

4.50000 4,200.000 18,900.00

614-72875  
 

0190 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 12.000 0.000

EACH 0.000 0.00

620.00000 0.000 0.00

614-72876  
 

0195 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 8.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

614-72878  
 

0200 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 22.000 0.000

EACH 22.000 8,470.00

385.00000 22.000 8,470.00

614-72882  
 

0205 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

13.000 0.000

EACH 0.000 0.00

611.00000 0.000 0.00

614-72889  
 

0210 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 0.000

EACH 2.000 40,420.00

20,210.00000 2.000 40,420.00

614-81145  
 

0215 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

20,240.00000 0.000 0.00

614-81150  
 

0220 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 3.000 0.000

EACH 3.000 99,330.00

33,110.00000 3.000 99,330.00

614-81165  
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PCN: 15169-BID    ESTIMATE RUN 01/21/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0002 07:56:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0225 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

35,750.00000 0.000 0.00

614-81175  
 

0230 CONTROLLER (TYPE 170E-HC11) 2.000 0.000

EACH 2.000 36,000.00

18,000.00000 2.000 36,000.00

614-86246  
 

0235 *MOBILIZATION 1.000 0.500

L S 0.500 1,500.00

3,000.00000 1.000 3,000.00

626-00000  
 

0245 EPOXY PAVEMENT MARKING 15.000 0.000

GAL 0.000 0.00

255.00000 0.000 0.00

627-00005  
 

0250 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 20.000 0.000

SF  0.000 0.00

51.00000 0.000 0.00

627-30405  
 

0255 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

20.000 0.000

SF  0.000 0.00

51.00000 0.000 0.00

627-30410  
 

0260 *FLAGGING 360.000 140.500

HOUR 102.000 2,346.00

23.00000 242.500 5,577.50

630-00000  
 

0265 *UNIFORMED TRAFFIC CONTROL 32.000 0.000

HOUR 0.000 0.00

56.00000 0.000 0.00

630-00003  
 

0270 *TRAFFIC CONTROL INSPECTION 20.000 11.000

DAY 9.000 504.00

56.00000 20.000 1,120.00

630-00007  
 

0275 *TRAFFIC CONTROL MANAGEMENT 45.000 21.000

DAY 16.000 4,960.00

310.00000 37.000 11,470.00

630-00012  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 1.500

EACH 0.000 0.00

26.00000 1.500 39.00

630-80341  
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PCN: 15169-BID    ESTIMATE RUN 01/21/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0002 07:56:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 8.000

EACH 0.000 0.00

56.00000 8.000 448.00

630-80342  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80343  
 

0295 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 144.000 40.000

SF  0.000 0.00

16.00000 40.000 640.00

630-80344  
 

0300 PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

630-80355  
 

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000 1.000

EACH 0.000 0.00

755.00000 1.000 755.00

630-80356  
 

0310 *DRUM CHANNELIZING DEVICE 75.000 15.000

EACH 0.000 0.00

21.00000 15.000 315.00

630-80360  
 

0315 *TRAFFIC CONE 100.000 50.000

EACH 0.000 0.00

8.00000 50.000 400.00

630-80380  
 

0330 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0335 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0340 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0345 F/A OBTAIN POWER FROM XCEL ENERGY 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
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PCN: 15169-BID    ESTIMATE RUN 01/21/2006

PROJECT: SHE 1211-063                  ESTIMATE NO: 0002 07:56:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS CONSTRUCTION ITEMS FOR THE PROJECT

0350 F/A LANDSCAPING RESTORATION 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0355 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $248,924.00 334,404.10CURRENT AMT 588,596.60 $$

PROJECT TOTAL 248,924.00 $ 334,404.10CURRENT AMT 588,596.60 $$


